

**Ref No.: BD-CW-SAMCO-ACE-LET-STR-074**

**29-April-2026**

**To: ACE Project Management | Moharram Bakhoun**

**Attention: Eng. Abdulaziz Mohamed (Project Manager)**

**Project Name: The Big Business District.**

**Contract/Package: Construction Works.**

**Subject: Re: Non-Compliance with Submission of Weekly Progress Reports.**

Ref. No. BD-ACEPM-SAMCO-LET-032

**Dear Sir,**

We acknowledge receipt of your above-referenced letter and thank you for your follow-up. We have taken due note of your observations regarding the non-submission of weekly progress reports for the period from 12 February 2026 to date.

Please be advised that during the referenced period, the Project has been undergoing intensive and ongoing coordination discussions related to the overall project phasing, sequencing of works, and the interface between the civil works and other packages not yet awarded. These circumstances have directly impacted the preparation of weekly progress reports that accurately reflect the actual progress against the approved baseline programme, as such reports would have required continuous updates to remain aligned with the evolving project framework.

Notwithstanding the above, we would like to highlight that despite the challenges affecting the regular issuance of weekly reports, the Contractor has continued to submit monthly progress reports during the same period, which generally reflect the overall progress status of the Project, as part of our commitment to ongoing monitoring and documentation.

Nevertheless, and without prejudice to our contractual rights and obligations, we are currently in the process of preparing and consolidating all outstanding weekly reports in a structured format in line with the Engineer's requirements under Sub-Clause 4.21 and the General Requirements.

We hereby confirm that all outstanding weekly reports shall be submitted in batches within a period not exceeding one (1) week from the date of this letter. Furthermore, all future weekly reports will be submitted regularly and in full compliance with the Contract requirements.

We also propose holding a coordination meeting to agree on a unified reporting format and align expectations, in order to avoid any future ambiguity.

We trust the above clarifies our position and reflects our commitment to contractual compliance. We also express our appreciation for the Engineer's role and our keenness to maintain a cooperative working relationship.

Yours faithfully,

**Eng./ Mohammed Sami Mohammed**

**Project Director**

**SAMCO National Construction**



**ACE-PM**  
MOHARRAM BAKHOUM  
**THE BIG**

**29 APR 2026**

**RECEIVED**

**Ref No.: BD-CW-SAMCO-ACE-LET-STR-074**

**29-April-2026**

**To:** ACE Project Management | Moharram Bakhoun

**Attention:** Eng. Abdulaziz Mohamed (Project Manager)

**Project Name:** The Big Business District.

**Contract/Package:** Construction Works.

**Subject:** Re: Non-Compliance with Submission of Weekly Progress Reports.

Ref. No. BD-ACEPM-SAMCO-LET-032

**Dear Sir,**

We acknowledge receipt of your above-referenced letter and thank you for your follow-up. We have taken due note of your observations regarding the non-submission of weekly progress reports for the period from 12 February 2026 to date.

Please be advised that during the referenced period, the Project has been undergoing intensive and ongoing coordination discussions related to the overall project phasing, sequencing of works, and the interface between the civil works and other packages not yet awarded. These circumstances have directly impacted the preparation of weekly progress reports that accurately reflect the actual progress against the approved baseline programme, as such reports would have required continuous updates to remain aligned with the evolving project framework.

Notwithstanding the above, we would like to highlight that despite the challenges affecting the regular issuance of weekly reports, the Contractor has continued to submit monthly progress reports during the same period, which generally reflect the overall progress status of the Project, as part of our commitment to ongoing monitoring and documentation.

Nevertheless, and without prejudice to our contractual rights and obligations, we are currently in the process of preparing and consolidating all outstanding weekly reports in a structured format in line with the Engineer's requirements under Sub-Clause 4.21 and the General Requirements.

We hereby confirm that all outstanding weekly reports shall be submitted in batches within a period not exceeding one (1) week from the date of this letter. Furthermore, all future weekly reports will be submitted regularly and in full compliance with the Contract requirements.

We also propose holding a coordination meeting to agree on a unified reporting format and align expectations, in order to avoid any future ambiguity.

We trust the above clarifies our position and reflects our commitment to contractual compliance. We also express our appreciation for the Engineer's role and our keenness to maintain a cooperative working relationship.

Yours faithfully,

**Eng./ Mohammed Sami Mohammed**

**Project Director**

**SAMCO National Construction**

