

Ref No.: BD-CW-SAMCO-ACE-LET-STR-082

25- May-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Clarification on Internal Waterproofing System, Execution Sequence and Performance Warranty – Water Tank.

References: 1. Contractor's Material Submittal No. SAMCO-PCO-STR-MS-015-R00, dated 6th of April 2026
2. Contractor's Letter No. BD-CW-SAMCO-ACE-LET-STR-073, dated 28th of April 2026
3. Contractor's RFI No. BD-CW-SAMCO-PCO-RFI-STR-019-R00, dated 19th of May 2026

Dear Sir,

With reference to the concrete water tank under The Big Project, and the Contractor's contractual scope of work, which includes concrete works, external waterproofing, and internal cementitious waterproofing (crystalline system), as well as previous correspondences regarding the status of the internal waterproofing system, the Contractor would like to clarify the following:

At the outset, the Supervision Consultant (PCO) previously instructed the Contractor that the approval process would remain on hold pending the issuance of the architectural contract (Ref. 1 above).

Accordingly, the Contractor submitted a letter to the Engineer (Ref. 2 above), attaching the Contractor's material submittal (Ref. 1 above), and requested the Engineer's clarification and final instruction regarding the subject matter. However, no response has been received from the Engineer to date.

Meanwhile, the waterproofing subcontractor informed the Contractor that the execution of the tank watertight system shall be carried out entirely by one specialized party in order to ensure the proper implementation of the complete sequence of technical works and to obtain the system warranty from the executing company.

It should also be noted that the required sequence of works includes injection and repair works, followed by the implementation of the internal waterproofing system in accordance with the approved technical recommendations.

Accordingly, the Contractor submitted an RFI (Ref. 3 above), to which the Supervision Consultant (PCO) responded that "the use of internal crystalline waterproofing inside the tank is not approved, as it conflicts with the epoxy system specified in the architectural documentation."

SAMCO National Construction Co.
76, Al Taya ran St, Nasr City, Cairo, Egypt
Tel: 02 226 245 27
Tel: 02 238 688 16



However, the Contractor would like to highlight that crystalline waterproofing is included as a contractual BOQ item. Moreover, no contractual architectural documentation specifying an epoxy waterproofing system has been issued to the Contractor to date.

Accordingly, the Contractor hereby requests the Engineer to issue a clear and final instruction regarding the required waterproofing system for the tank works.

In the meantime, the Contractor considers this letter as a formal notice pursuant to Sub-Clause 20.1 [Contractor's Claim] and reserves all rights with respect to any entitlement to extension of time and/or additional cost arising from this matter.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

Received
Abdelkader
25/5/2026



Ref No.: BD-CW-SAMCO-ACE-LET-STR-082

25- May-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Clarification on Internal Waterproofing System, Execution Sequence and Performance Warranty – Water Tank.

References: 1. Contractor's Material Submittal No. SAMCO-PCO-STR-MS-015-R00, dated 6th of April 2026

2. Contractor's Letter No. BD-CW-SAMCO-ACE-LET-STR-073, dated 28th of April 2026

3. Contractor's RFI No. BD-CW-SAMCO-PCO-RFI-STR-019-R00, dated 19th of May 2026

Dear Sir,

With reference to the concrete water tank under The Big Project, and the Contractor's contractual scope of work, which includes concrete works, external waterproofing, and internal cementitious waterproofing (crystalline system), as well as previous correspondences regarding the status of the internal waterproofing system, the Contractor would like to clarify the following:

At the outset, the Supervision Consultant (PCO) previously instructed the Contractor that the approval process would remain on hold pending the issuance of the architectural contract (Ref. 1 above).

Accordingly, the Contractor submitted a letter to the Engineer (Ref. 2 above), attaching the Contractor's material submittal (Ref. 1 above), and requested the Engineer's clarification and final instruction regarding the subject matter. However, no response has been received from the Engineer to date.

Meanwhile, the waterproofing subcontractor informed the Contractor that the execution of the tank watertight system shall be carried out entirely by one specialized party in order to ensure the proper implementation of the complete sequence of technical works and to obtain the system warranty from the executing company.

It should also be noted that the required sequence of works includes injection and repair works, followed by the implementation of the internal waterproofing system in accordance with the approved technical recommendations.

Accordingly, the Contractor submitted an RFI (Ref. 3 above), to which the Supervision Consultant (PCO) responded that "the use of internal crystalline waterproofing inside the tank is not approved, as it conflicts with the epoxy system specified in the architectural documentation."

However, the Contractor would like to highlight that crystalline waterproofing is included as a contractual BOQ item. Moreover, no contractual architectural documentation specifying an epoxy waterproofing system has been issued to the Contractor to date.

Accordingly, the Contractor hereby requests the Engineer to issue a clear and final instruction regarding the required waterproofing system for the tank works.

In the meantime, the Contractor considers this letter as a formal notice pursuant to Sub-Clause 20.1 [Contractor's Claim] and reserves all rights with respect to any entitlement to extension of time and/or additional cost arising from this matter.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-082

25- May-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Clarification on Internal Waterproofing System, Execution Sequence and Performance Warranty – Water Tank.

References: 1. Contractor's Material Submittal No. SAMCO-PCO-STR-MS-015-R00, dated 6th of April 2026
2. Contractor's Letter No. BD-CW-SAMCO-ACE-LET-STR-073, dated 28th of April 2026
3. Contractor's RFI No. BD-CW-SAMCO-PCO-RFI-STR-019-R00, dated 19th of May 2026

Dear Sir,

With reference to the concrete water tank under The Big Project, and the Contractor's contractual scope of work, which includes concrete works, external waterproofing, and internal cementitious waterproofing (crystalline system), as well as previous correspondences regarding the status of the internal waterproofing system, the Contractor would like to clarify the following:

At the outset, the Supervision Consultant (PCO) previously instructed the Contractor that the approval process would remain on hold pending the issuance of the architectural contract (Ref. 1 above).

Accordingly, the Contractor submitted a letter to the Engineer (Ref. 2 above), attaching the Contractor's material submittal (Ref. 1 above), and requested the Engineer's clarification and final instruction regarding the subject matter. However, no response has been received from the Engineer to date.

Meanwhile, the waterproofing subcontractor informed the Contractor that the execution of the tank watertight system shall be carried out entirely by one specialized party in order to ensure the proper implementation of the complete sequence of technical works and to obtain the system warranty from the executing company.

It should also be noted that the required sequence of works includes injection and repair works, followed by the implementation of the internal waterproofing system in accordance with the approved technical recommendations.

Accordingly, the Contractor submitted an RFI (Ref. 3 above), to which the Supervision Consultant (PCO) responded that "the use of internal crystalline waterproofing inside the tank is not approved, as it conflicts with the epoxy system specified in the architectural documentation."

However, the Contractor would like to highlight that crystalline waterproofing is included as a contractual BOQ item. Moreover, no contractual architectural documentation specifying an epoxy waterproofing system has been issued to the Contractor to date.

Accordingly, the Contractor hereby requests the Engineer to issue a clear and final instruction regarding the required waterproofing system for the tank works.

In the meantime, the Contractor considers this letter as a formal notice pursuant to Sub-Clause 20.1 [Contractor's Claim] and reserves all rights with respect to any entitlement to extension of time and/or additional cost arising from this matter.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

