

Construction Contract for Building and Engineering Works

for
Suez-Tunnel Project

Contract No.: ST-CTR-2026-001

Agreement Effective Date: 15-Jan-2026

Employer: Suez Infrastructure Authority | **Contractor:** SAMCO Egypt

SYNTHETIC SAMPLE DOCUMENT - FOR DASHBOARD / DATA TESTING ONLY - NOT A LEGAL CONTRACT

1. Agreement Summary

This synthetic contract record is prepared for the Suez-Tunnel Project comprising civil, structural, temporary works, tunnel approach structures, and associated utilities. The Employer is Suez Infrastructure Authority, the Contractor is SAMCO Egypt, and the Engineer / PMO is Suez PMO Consultant. The Agreement Effective Date is 15-Jan-2026 and the Commencement Date is 01-Feb-2026.

Item	Value
Project	Suez-Tunnel Project
Contract Number	ST-CTR-2026-001
Scope	civil, structural, temporary works, tunnel approach structures, and associated utilities
Accepted Contract Amount	EGP 685,750,000 excluding VAT unless otherwise stated
Time for Completion	24 months from the Commencement Date
Key Section Milestone	first tunnel approach concrete and ground interface works within 9 months from Commencement
Governing Law	Laws of the Arab Republic of Egypt
Ruling Language	English

2. Document Priority

1. This Agreement
2. Appendix to Tender / Contract Data
3. Particular Conditions
4. General Conditions
5. General Requirements
6. Bill of Quantities
7. Drawings
8. Soil report, permits matrix, and site layout

3. Commercial Data

Commercial Topic	Synthetic Contract Position
Advance Payment	20% structured as 40% cash advance and 60% Employer-supplied steel/material support according to the approved programme.
Retention	5% of the Contract Price.
Performance Security	5% of the Accepted Contract Amount unless waived by contract amendment.
Minimum IPC	65% of monthly cash flow
Payment Period	45 days after Engineer receives the complete monthly statement
Delay Damages	0.75% of outstanding works per week of delay or part thereof, capped at 10% of the Contract Price
Material Adjustment	Adjustment may apply only for approved material categories such as reinforcement steel, concrete additives, waterproofing materials, and embedded plates where delay is not Contractor-caused and evidence is complete.

4. Programme, Progress, and Delay Entitlement

Programme Requirements. The Contractor shall submit and maintain a Primavera P6 baseline programme, monthly updates, narrative reports, cash flow, procurement curves, and recovery programmes where required.

Extension of Time. EOT entitlement must demonstrate a delay on the critical path using Time Impact Analysis, Windows Analysis, or another Engineer-approved method, supported by notices and contemporaneous records.

Rate of Progress. If progress is slow against the approved programme, the Engineer may request a recovery programme. The Contractor must demonstrate mitigation, resequencing, and resource recovery measures.

Concurrent Delay. Events must be split by responsibility, timing, affected activities, float, criticality, and actual schedule impact. Cost recovery may be reduced where Contractor concurrent delay exists.

Notices and Claims. Delay, disruption, variation, and payment claims must be notified within the contractual period and fully substantiated by records, correspondence, measurement sheets, and cause-effect analysis.

5. Site, Materials, Quality, and HSE

Site access and possession must permit practical execution of the Suez-Tunnel Project scope. Constraints relating to traffic diversions, dewatering interfaces, and utility protection must be recorded with dates, photographs, obstruction logs, and daily reports.

Employer free-issue/material support is limited to approved items and must be requested against the approved programme. Shortage, late delivery, or defect records must be supported by requisitions, delivery notes, inspection records, and consumption logs.

The Contractor shall maintain QA/QC procedures, inspection records, method statements, material approvals, as-built records, and source files in the contractually required formats.

The Contractor shall implement HSE controls, permit-to-work processes, induction logs, incident records, corrective actions, and risk assessments suitable for the project interfaces.

6. Clause Intelligence Extract

Clause / Topic	Meaning	Evidence Action
Contract basics	Project is the Suez-Tunnel Project civil, structural, temporary works, tunnel approach structures, and associated utilities between Suez Infrastructure Authority as Employer and SAMCO Egypt as Contractor, effective 15-Jan-2026.	Keep contract date, commencement record, project access evidence, amount, parties, and baseline programme in every claim file.
Accepted Contract Amount	Contract amount is EGP 685,750,000 including social insurance, duties, and taxes except VAT.	For each extra cost, attach Engineer instruction, BOQ gap analysis, cost build-up, and timely notice.
Advance payment structure	Advance payment is 20%; structured as 40% cash advance and 60% Employer-supplied steel/material support according to the approved programme.	Keep approved programme, material requisitions, delivery notes, bank guarantee records, and impact analysis.
Time for Completion	Time for Completion is 24 months from the Commencement Date.	Maintain baseline, monthly updates, contemporaneous progress records, and approved recovery plans.
8-month structural milestone	Section milestone: first tunnel approach concrete and ground interface works within 9 months from Commencement.	Track milestone fragnet, procurement constraints, concrete/steel delivery, and inspection readiness.
Delay damages	Delay damages are 0.75% of outstanding works per week of delay or part thereof, capped at 10% of the Contract Price.	Protect with timely notices, critical-path delay analysis, mitigation records, and cause-effect evidence.
Employer equipment and free-issue materials	Employer free-issue/material support covers approved items including reinforcement steel, concrete additives, waterproofing materials, and embedded plates where stated in the approved programme.	Keep requisitions, delivery notes, inspection records, storage records, consumption logs, and fragnet analysis.

Clause / Topic	Meaning	Evidence Action
Extension of time	EOT requires a delay demonstrated on the critical path using Time Impact, Windows Analysis, or another approved method.	Prepare notice, event chronology, contemporaneous records, fragnet/window analysis, and mitigation evidence.
Claims time bar	Claims must be notified and supported within the contract time limits.	Maintain notice register, claim register, event logs, correspondence, and full substantiation file.

7. Execution Control Matrix

Control Area	Required Evidence	Dashboard Usage
Contract Baseline	Agreement data, contract amount, scope, commencement, baseline programme	Feeds project metadata, contract risk profile, and executive dashboard baseline.
Payment	IPC submissions, measurement sheets, material-on-site records, Engineer certification	Feeds payment status, cash-flow risk, and commercial KPIs.
Delay / EOT	Notices, delay events, P6 updates, fragnet/window analysis, daily reports	Feeds TIA engine, EOT potential, critical-path alerts, and claim strength score.
Materials	Requisitions, delivery notes, shortage logs, inspection records, consumption log	Feeds steel/material delay exposure, supply-demand gap, and affected activities.
Quality / HSE	IRs, NCRs, method statements, safety permits, incident logs	Feeds risk register, readiness score, compliance alerts, and management action list.

8. Signature Placeholders

On behalf of the Employer	On behalf of the Contractor	Engineer / PMO Acknowledgement
Company: Suez Infrastructure Authority Name: _____ Title: _____ Date: _____ Signature: _____	Company: SAMCO Egypt Name: _____ Title: _____ Date: _____ Signature: _____	Entity: Suez PMO Consultant Name: _____ Title: _____ Date: _____ Signature: _____

This file is synthetic and intended for testing project-control dashboards, clause extraction, and contract-intelligence workflows. It should not be used as a binding contract or relied on as legal advice.